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.. CONTRACTOR'S LATEST WORK SCHEDULE AND NEED TO EXPEDITE CONSTRUCTION
BAVE BEEN UNDER SERIQUS STUDY HEREe AFTER REVIEW ALL FACTORS, IT HAD
BEEN DECIDED TO REQUIRE CONTRACTOR TO COMPLETE SOME SPACE FOR OUR
. EARLIEST occ REFERENCE TO TYPE ARRANGEMENT PRESENTED IN PARA 25X1A |
BAKER TVO OF NINETEEN DECEMBER PROGRESS REPORT. LATTER
- ARRANGEMENT HAS THE SERIOUS DISADVANTAGE OF REMOVING CONTRACTOR'S |
- RESPONSIBILITY TO MEET DEADLINES SINCE HE CAN ALVAYS CLAIMEENSS = STATSPEC |
'PERSONNEL ARE MAMPERING HIS QPERATIONSs REPRESENTATIVE OF CONTRACTING
 OFFICER WILL TRAVEL TC SITE EARLY NEXT WEEK TO MEET WITH YOU AND
_ CONTRACTOR CONCERNING ENTIRE MATTER OF DELAY AND POSSIBLY TO \
- ARRANGE EARLIEST POSSIBLE FULL COMPLETION MAIN RADIO ROOM OR SEVERAL ..
- OTHER APPROPRIATE ROOMS TO ALLOV EEMEMMENGINEERS FULL OPPORTUNITY  STATSPEC.
é’gﬁgg;:zem SOME . IMPORTANT PART OF INSTALLATION REQUIRED FOR ACTIVATION. |
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